
James River Group Contract No. VA-020509-CTAC Order No.  0036182

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 1
1 - PSAP Assessment Amherst PSAP 22.75
2 - Make initial contact with LEC Amherst PSAP 1.25
3 - Phase 1  Request Letters Amherst PSAP 3.75
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.65
6 - Wireless Trunk Review Amherst PSAP 55.9
7 - Initial Planning Meeting Amherst PSAP 14.95
8 - Coordinate Call Sector Routing Amherst PSAP 24.1
9 - Manage CPE Upgrade Amherst PSAP 1.5
10 - Manage Phase I Implementation Amherst PSAP 56 3.25
11 - Project Status Reports Amherst PSAP 80.98 2.28
12 - Monthly Report Amherst PSAP 59.45
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 39.7 6.5
15 - True-Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 8.55
2 - Make initial contact with LEC Appomatox PSAP 1
3 - Phase 1  Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0.75
5 - Service Agreement Review Appomatox PSAP 1.35
6 - Wireless Trunk Review Appomatox PSAP 29
7 - Initial Planning Meeting Appomatox PSAP 17.3
8 - Coordinate Call Sector Routing Appomatox PSAP 0.75
9 - Manage CPE Upgrade Appomatox PSAP 5.75 0.75
10 - Manage Phase I Implementation Appomatox PSAP 3.5
11 - Project Status Reports Appomatox PSAP 90.98 2.53
12 - Monthly Report Appomatox PSAP 42.4 0.5
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 2
15 - True-Up Documentation Appomatox PSAP 0.75

1 - PSAP Assessment Bedford PSAP 22.4
2 - Make initial contact with LEC Bedford PSAP 13
3 - Phase 1  Request Letters Bedford PSAP 0
4 - Cost Recovery Request Bedford PSAP 0.25
5 - Service Agreement Review Bedford PSAP 2.35
6 - Wireless Trunk Review Bedford PSAP 38
7 - Initial Planning Meeting Bedford PSAP 12.7
8 - Coordinate Call Sector Routing Bedford PSAP 4.5
9 - Manage CPE Upgrade Bedford PSAP 1
10 - Manage Phase I Implementation Bedford PSAP 29.5
11 - Project Status Reports Bedford PSAP 46.3
12 - Monthly Report Bedford PSAP 20.7
13 - Coordinate Training Bedford PSAP 0.5
14 - Testing and Cutover Bedford PSAP 9
15 - True-Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.4
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 1  Request Letters Buckingham PSAP 0
4 - Cost Recovery Request Buckingham PSAP 1
5 - Service Agreement Review Buckingham PSAP 0.95
6 - Wireless Trunk Review Buckingham PSAP 48.7
7 - Initial Planning Meeting Buckingham PSAP 13.45
8 - Coordinate Call Sector Routing Buckingham PSAP 3.75
9 - Manage CPE Upgrade Buckingham PSAP 10.75
10 - Manage Phase I Implementation Buckingham PSAP 37.75
11 - Project Status Reports Buckingham PSAP 95.6
12 - Monthly Report Buckingham PSAP 31.4
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 69.75
15 - True-Up Documentation Buckingham PSAP 0

3 - Phase 1 Request Letters Lynchburg PSAP 0
5 - Service Agreement Review Lynchburg PSAP 10.8
7 - Initial Planning Meeting Lynchburg PSAP 13.05
8 - Coordinate Call Sector Routing Lynchburg PSAP 1.25
11 - Project Status Reports Lynchburg PSAP 15.3
12 - Monthly Report Lynchburg PSAP 8.25
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Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 2
1 - PSAP Assessment Amherst PSAP 13.3  
2 - Make initial contact with LEC Amherst PSAP 3.5
3 - Phase 2 Request Letters Amherst PSAP 2.25
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.9
6 - ID Phase 2 Solution Amherst PSAP 11.55
7 - Confirm ALI Format Amherst PSAP 5.25  
8 - Coordinate Call Sector Routing Amherst PSAP 0.9
9 - Manage PSAP Upgrades Amherst PSAP 0
10 - Manage Phase 2 Implementation Amherst PSAP 21 1
11 - Project Status Reports Amherst PSAP 45.05
12 - Monthly Report Amherst PSAP 15.55 0.5
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 102.5 7.5
15 - True -Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 14.3
2 - Make initial contact with LEC Appomatox PSAP 0
3 - Phase 2 Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0
5 - Service Agreement Review Appomatox PSAP 0.9
6 - ID Phase 2 Solution Appomatox PSAP 4.3
7 - Confirm ALI Format Appomatox PSAP 4.25
8 - Coordinate Call Sector Routing Appomatox PSAP 0
9 - Manage PSAP Upgrades Appomatox PSAP 0
10 - Manage Phase 2 Implementation Appomatox PSAP 2
11 - Project Status Reports Appomatox PSAP 24.65
12 - Monthly Report Appomatox PSAP 10.6
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 0
15 - True -Up Documentation Appomatox PSAP 0  

1 - PSAP Assessment Bedford PSAP 36.45
2 - Make initial contact with LEC Bedford PSAP 8.75
3 - Phase 2 Request Letters Bedford PSAP 3
4 - Cost Recovery Request Bedford PSAP 2.75
5 - Service Agreement Review Bedford PSAP 2.4  
6 - ID Phase 2 Solution Bedford PSAP 20.6
7 - Confirm ALI Format Bedford PSAP 4.75
8 - Coordinate Call Sector Routing Bedford PSAP 15
9 - Manage PSAP Upgrades Bedford PSAP 4.5 4
10 - Manage Phase 2 Implementation Bedford PSAP 76.25
11 - Project Status Reports Bedford PSAP 93.23 2.28
12 - Monthly Report Bedford PSAP 32.3 0.5
13 - Coordinate Training Bedford PSAP 0.25 0.25
14 - Testing and Cutover Bedford PSAP 250.2
15 - True -Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.95
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 2 Request Letters Buckingham PSAP 2
4 - Cost Recovery Request Buckingham PSAP 0
5 - Service Agreement Review Buckingham PSAP 0.9
6 - ID Phase 2 Solution Buckingham PSAP 9.9
7 - Confirm ALI Format Buckingham PSAP 3.25
8 - Coordinate Call Sector Routing Buckingham PSAP 0
9 - Manage PSAP Upgrades Buckingham PSAP 2.75
10 - Manage Phase 2 Implementation Buckingham PSAP 27 23.5
11 - Project Status Reports Buckingham PSAP 41.88 3.03
12 - Monthly Report Buckingham PSAP 18.85 0.5
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 61 22
15 - True -Up Documentation Buckingham PSAP 0

1 - PSAP Assessment Lynchburg PSAP 18.15
2 - Make initial contact with LEC Lynchburg PSAP 9.5
3 - Phase 2 Request Letters Lynchburg PSAP 0.5
4 - Cost Recovery Request Lynchburg PSAP 8.25
5 - Service Agreement Review Lynchburg PSAP 3.65
6 - ID Phase 2 Solution Lynchburg PSAP 37
7 - Confirm ALI Format Lynchburg PSAP 116.6
8 - Coordinate Call Sector Routing Lynchburg PSAP 59
9 - Manage PSAP Upgrades Lynchburg PSAP 45.5
10 - Manage Phase 2 Implementation Lynchburg PSAP 135.75
11 - Project Status Reports Lynchburg PSAP 68.25
12 - Monthly Report Lynchburg PSAP 26.2
13 - Coordinate Training Lynchburg PSAP 0
14 - Testing and Cutover Lynchburg PSAP 211.6
15 - True -Up Documentation Lynchburg PSAP 2
    
TOTAL HOURS 2892.52 80.87
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0 0

Issue Comments

 

Issues of Importance
Actions Proposed to Resolve Issue

Buckingham - Both Alltel and US Cellular 
sucessfully deployed Phase II in June 2004.  At 
present there are only two carriers providing sites 
in the county, with a limited number of sites each.
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